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Next in rank comes in Design changes as the cause for the highway 

projects languishing causing loss of money and of the attendant benefits 

to all the stakeholders. 

 A project takes its origin in the felt need for it by the authorities, a 

genuine need that will profusely fulfill the demand bringing in its wake a 

plethora of benefits. What was felt in abstraction is framed into a 

concept and to do that, a proper and effective communication of the 

nature and structure of the need to a relevant technical expert or to a 

team of experts must happen. Once the technical experts understand the 

entire picture of the need, they proceed to draw and build the design 

necessary for the need to be implemented.  

 All along, beginning from the conception of the need till its completion 

through a project, the details required must be factual and exact so that 

both the time and the money required for the project are not wasted 

out.  Of course, to arrive at the cost of the project and the timeframe, 



the design of the project, be it a two-way lane or an elevated corridor 

passing through a thickly populated region, must be free from errors.  An 

error-free design guarantees minimal cost overrun and excess time. 

 If an imperfect technical input marks the design, then, a series of faults 

in sequence damage the project. Based on the faulty technical input, a 

wrong estimate is arrived at leading to grave miscalculations in budget, in 

acquisition of the materials and hiring of labour. In short, a bad beginning 

invites a bad end only.  Therefore, maximum care must be given to all 

aspects of the project. Inaccuracy in any form at any level of the project 

will necessarily lead to design changes. And design change implies extra of 

everything like time and money. 

 Investigation of the site must precede all attempts at the project. An 

accurate, exact investigation of the site must be carried out through 

proven agencies.  A hasty or inefficient investigation of the site will force 

restructuring the project, costing precious resources like money, men and 

materials. In-built defects in the project start popping up during the 

implementation of the project compelling corrections.  Every correction, 

every modification involves additional finance and workforce. 

 Like design change, there is a possibility of scope change. Scope covers 

all the deliverables of the project such as quality, schedule, estimate etc.  

Change in scope generally is the result of inaccurate design and planning. 

Sometimes, it becomes engaged in litigation which means halting the 

implementation of the project with no certainty of resumption of the 

work as scope inevitably covers the interests of the contractors. 

 It is clear from the points discussed above, the design change does cause 

delay in the implementation of the project. Imperfect planning, 

inefficient technical in-put, improper estimate, inaccurate investigation 

of the site—all these lead to design change costing very valuable 

resources. 

 


