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The Third reason for languishing projects is delays due to reasons not attributable 

to the concessionaire. 

  

Land acquisition is a major problem when a big project is undertaken involving 

many acres of land for infrastructure development. The State or the Central 

government acquires private land for development of the country by implementing 

some long term projects.  Generally, when a port undertakes massive expansion 

programme, it needs endless acres of land in and around the port. It means it has to 

acquire private land by paying fair compensation. More often than not, the 

compensation given to the private land owners is said to be insufficient for the land 

owners to carry on their living for which they earlier depended on the land. 



  

Very often, litigation and appeals after appeals from the private landowners delay 

implementation of the project thus leading to cost overrun for the projects. 

Development of the country’s economy must be given top most priority but not at 

the expense of the livelihood of the individual. Litigation implies longer duration 

of time, marked with uncertainty in terms of solution to the problem.  

  

There are other aspects to the land acquisition that complicates the entire process 

of land acquisition. To see some of those very difficult aspects: Litigation due to 

inheritance.  In case, there are more than one owners of the land which they came 

to possess by virtue of inheritance, the acquisition of such land proves extremely 

difficult and almost impossible to solve. Two out of four who are legal heirs of the 

land might be willing to part with the land but not the rest. It leads to long-drawn 

litigations at so many levels of procedure.  Ultimately the government may win; 

but ‘ultimately’ cannot be defined in a foreseeable future.  Inherited land becomes 

a source of sentiment that discourages vehemently separation.  My father’s land is 

to me my father himself; I cannot part with it in memory of my father. 

  

The land has been sold many times from person to person but all the details have 

not been recorded properly. To regularize the land sale for some period from the 

past till the present, it takes time and energy particularly of the government 

authorities who have to spend their time on these past errors. 

  

Another very significant matter is the role the middlemen choose to play in the sale 

of the land.  Middlemen meddle with the issue with a view to get some benefit out 

of it; of course, it is their living. 

  

There are some more reasons other than land acquisition for the delay in getting 

the projects completed in time. We shall see them next.  

 


